

**Town of Eastover – Emergency Meeting
Tuesday, June 25, 2026, 6:15 p.m.
Eastover Town Hall**

**x☐Mayor Charles G. McLaurin, Presiding;
Council Members: x☐Lisa Sessoms-Lewis, x☐E. Wayne Beard,
x☐M. Stan Crumpler, x☐Bruce R. Sykes, x☐Kimberly F. McPhail,
and x☐Frederick A. Williams**

MINUTES OF MEETING – June 25, 2026

Mayor Charles G. McLaurin, Council Members: Kimberly F. McPhail, Lisa Sessoms-Lewis, E. Wayne Beard, Bruce R. Sykes, and M. Stan Crumpler attended the June 25, 2026, Emergency Meeting. Council Member Frederick Williams was absent. A quorum was present at the meeting. Also, in attendance was Mr. Donald Hudson, Town Attorney and Mr. Ronald Autry, Town Administrator. Ms. Elizabeth S. Bass, Town Clerk, was absent.

Mayor Charles McLaurin called the June 25, 2026, Emergency Meeting to order at 6:15p.m.

Mr. Ronald Autry informed the Council that the multi-purpose building contract has changed due to a delay in receiving a permit from Cumberland County Planning and Inspections.

After some discussion, Council Member Stan Crumpler made a motion to approve Resolution No. 2026-01 approving an adjustment to the contract price for the multi-purpose building project because of:

- Material cost increases resulting from permit delays because the government delay was beyond the contractor's control,
- the requested increase reflects documented material and general cost increases which occurred during the delayed period,
- the revised bid/contract is still significantly lower than the next low bid,
- The rebidding would not be expected to produce lower project costs and would likely result in additional delays and expenses to the Town.

Council Member Bruce Sykes seconded the motion. The vote was unanimously approved.

Council Member Bruce Sykes made a motion to close the Emergency meeting. Council Member Stan Crumpler seconded the motion. The vote was unanimous for approval.

Town of Eastover

Charles G. McLaurin, Mayor

Attest: _____, Town Clerk
Elizabeth S. Bass